COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/26/2005

ESTIMATE SUMMARY 11:53:03
CONTID: C14850 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14850-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.0 DAYS TIME ALLOW: 35 WORK DAYS
SH 285 Kenosha Pass East PERCENT TIME: 80.00 ORIG TIME ALLOW: 32 WORK DAYS
PROJECT NO: NH 2854-104
US 285 KENOSHA PASS EAST
NAME OF ROAD: 285D
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 07/26/2005 DATE TIME STARTED 06/01/2005
P.0O. BOX 566 DATE LET 12/23/2004 DATE WORK BEGAN  06/01/2005
DATE AWARDED 01/12/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/26/2005 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 06/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,236,244.74 PARTICIPATING $ 2,066,622.34 S 623,246.47
AWARD PROJECT AMT: $  2,163,997.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.41% TOTAL EARNINGS 2,066,622.34 623,246.47
FUNDS AVAILABLE: $ 169,622.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,066,622.34 623,246.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -28,869.34 -9,348.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,037,753.00 613,897.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,037,753.00 613,897.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 613,897.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00240
0015 202-01130
0020 202-01140
0025 202-01300
0030 210-04200
0035 304-06008
0040 403-00720
0045 403-34721
0050 405-00000
0055 411-10255

REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF GUARDRAIL TYPE 4

*REMOVAL OF END ANCHORAGE

*ADJUST GUARDRAIL

AGGREGATE BASE COURSE (CLASS 6) (SPECIAL)
HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT)
HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28)

*HEATING AND SCARIFYING TREATMENT

EMULSIFIED ASPHALT (SLOW-SETTING)

0002
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CONTID: 14850 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14850-BID ESTIMATE RUN 07/26/2005
PROJECT: NH 2854-104 ESTIMATE NO: 0002 11:53:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 411-90010 *ASPHALT REJUVENATING AGENT 6,060.000 6,060.000
GAL 0.000 0.00
2.45000 6,060.000 14,847.00
0065 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 925.000 925.000
LF 0.000 0.00
16.90000 925.000 15,632.50
0070 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0075 606-01380 *TRANSITION TYPE 3H 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0080 606-02003 *END ANCHORAGE (NONFLARED) 31.000 26.000
EACH 0.000 0.00
1,800.00000 26.000 46,800.00
0085 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0090 612-00001 DELINEATOR (TYPE I) 600.000 0.000
EACH 201.000 6,432.00
32.00000 201.000 6,432.00
0095 612-00002 DELINEATOR (TYPE ITI) 0.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0100 612-00003 DELINEATOR (TYPE III) 50.000 0.000
EACH 14.000 476.00
34.00000 14.000 476.00
0105 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 24,021.000 0.000
LF 24,021.000 12,010.50
0.50000 24,021.000 12,010.50
0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
142,000.00000 1.000 142,000.00



CONTID: C14850 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14850-BID ESTIMATE RUN 07/26/2005
PROJECT: NH 2854-104 ESTIMATE NO: 0002 11:53:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 1,250.00
5,000.00000 0.750 3,750.00
0120 627-00005 *EPOXY PAVEMENT MARKING 1,019.000 0.000
GAL 0.000 0.00
64.00000 0.000 0.00
0125 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,703.000 1,373.000
GAL 330.000 9,900.00
30.00000 1,703.000 51,090.00
0130 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 66.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0135 630-00000 *FLAGGING 3,500.000 1,850.500
HOUR 1,183.000 24,843.00
21.00000 3,033.500 63,703.50
0140 630-00007 *TRAFFIC CONTROL INSPECTION 27.000 11.000
DAY 10.000 270.00
27.00000 21.000 567.00
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 39.000 19.000
DAY 13.000 5,395.00
415.00000 32.000 13,280.00
0150 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0155 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 33.000
EACH 26.400 1,056.00
40.00000 59.400 2,376.00
0160 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000
EACH 4.800 192.00
40.00000 10.800 432.00
0165 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00

2,200.00000 0.000 0.00



CONTID: C14850 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14850-BID ESTIMATE RUN 07/26/2005
PROJECT: NH 2854-104 ESTIMATE NO: 0002 11:53:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80359 *PORTABLE MESSAGE SIGN PANEL 6.000 6.000
DAY 0.000 0.00
400.00000 6.000 2,400.00
0175 630-80360 *DRUM CHANNELIZING DEVICE 40.000 20.000
EACH 16.000 480.00
30.00000 36.000 1,080.00
0180 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 80.000 800.00
10.00000 180.000 1,800.00
0185 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
2,400.00000 0.000 0.00
0190 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70025 F/A QUALITY INCENTIVE PAYMENT 15,988.300 0.000
FA 15,988.300 15,988.30
1.00000 15,988.300 15,988.30
0205 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70035 F/A SMOOTHNESS INCENTIVE PAYMENT 18,502.940 0.000
FA 18,502.940 18,502.94
1.00000 18,502.940 18,502.94
0215 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C14850 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14850-BID ESTIMATE RUN 07/26/2005
PROJECT : NH 2854-104 ESTIMATE NO: 0002 11:53:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 210-01130 RESET GUARDRAIL TYPE 3 575.000 0.000
LF 475.000 8,550.00
18.00000 475.000 8,550.00
CAT 0200 CURRENT AMT 2,166,117.94 $ 584,242.47 $ 2,011,618.34
CAT NO0300 STRUCTURES
0220 206-00000 STRUCTURE EXCAVATION 400.000 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
0225 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 28.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0230 515-00400 *CONCRETE SEALER 78.000 0.000
SY 0.000 0.00
24.60000 0.000 0.00
0235 601-03040 *CONCRETE CLASS D (BRIDGE) 21.700 0.000
cY 21.700 9,548.00
440.00000 21.700 9,548.00
0240 601-40300 *STRUCTURAL CONCRETE COATING 78.000 0.000
SY 0.000 0.00
38.00000 0.000 0.00
0245 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,905.000 0.000
LB 3,905.000 8,591.00
2.20000 3,905.000 8,591.00
0250 606-10700 *BRIDGE RAIL TYPE 7 107.000 0.000
LF 107.000 20,865.00
195.00000 107.000 20,865.00
CAT 0300 CURRENT AMT 54,126.80 $ 39,004.008 39,004.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0255 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0260 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
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PCN: 14850-BID ESTIMATE RUN 07/26/2005
PROJECT: NH 2854-104 ESTIMATE NO: 0002 11:53:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0265 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 16,000.00 $ 0.00s 16,000.00

PROJECT TOTAL CURRENT AMT §

2,236,244.74

623,246.47 $ 2,066,622.34



